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Public Works ITEM No. 24
RECOMMENDATION FOR COUNCIL ACTION ’

Subject: Authorize execution of change order #10 to the construction contract with BARECKY CONSTRUCTION
COMPANY, Wimberley, TX, for the Spicewood Springs Branch Library Expansion Re-Bid in the amount of $73,337,
for a total contract amount not to exceed $1,771,149.76.

Amount and Source of Funding: Funding in the amount of $73,337 is available in the Fiscal Year 2005-2006
Approved Capital Budget of the Library Department.

Fiscal Note: A fiscal note is attached.

For More Information: Mark Schruben 974-7048; John Gillum, 974-
7495; Laura Bohl, 974-7064.

MBE/WBE: 0.10% MBE and 25.68% WBE subcontractor participation to
date including this change order.

Boards and Commission Action:Conditional Use Permit approved by

Additional Backup Material
(click to open)

O MAP Zoning and Platting Commission,
0 Fiscai Note Prior Council Action: November 4, 1999, resolution authorizing the

0D M/WBE SUB GOALS filing of eminent domain approved, September 9, 2004, resolution
- awarding the construction contract for Spicewood Springs Branch Library

Site Works Improvements; October 5, 2005, resolution awarding the
construction contract Re-Bid.

The work under this contract provides for a 4,769 square-foot addition to the Spicewood Springs Branch Library as
well as interior renovations and a new HVAC system to the existing 8,488 square foot library. Included will be new
landscaping and irrigation system. Major site improvements, including increased number of parking spaces, and
realignment of an existing driveway and detention pond, were completed in January 2005 under a separate
contract. !

During the course of the renovation work it was confirmed that the existing 25-year old metal roof was at the end
of its useful life span. Leaks in the existing roof were not visible until the renovation work started and the interior
ceiling was opened up. The proposed new roof over the original building will match the roof over the new addition.

http://meetings.coacd.org/item attachments.cfm?meetingid=54&itemid=1999&item=24 8/25/2006
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- CIP BUDGET

FISCAL NOTE
DATE OF COUNCIL ACTION: - T 08/31/06
WHERE ON AGENDA: Resolution
DEPARTMENT: Library

DESCRIPTION: Authorize execution of change order # 10 to the construction
contract with BARECKY CONSTRUCTION COMPANY, Wimberley, TX, for the
Spicewood Springs Branch Library Expansion Re-Bid in the amount of $73,337, for
a total contract amount not to exceed $1,771,149.76.

Parent Project Name: Spicewood Springs Branch Library Expansion
Project Authorization: 2005-2006 Amended Capital Budget
Funding Source: ~ CiPInterest
Fund/Agency/Orgn: ~ 8410-857-6008
Current Appropriation: $ - 800,000
Unencumbered Balance: $ 675,345
Amount of This Action: $ 73,337
Remaining Balance: $ 602,008

Austin Public Library Financial Manager:

Signature ﬂéﬂq Z?/,@g Date: ?//0 /Oé




AUTHORIZATION HISTORY

AMOUNT DATE -- DESCRIPTION
$1,544,640.00 10/20/05 (Council) -- Original contract for Building Addition and Renovation
$108,124.80 10/20/05 (Council) -- 7% Contingency
$47.000.00 10/20/05 (Administrative Authority)
$73,337.00 Proposed (Council) -- Change Order # 10
$1,773,101.80 Total Contract Authorization
CONTRACT HISTORY
AMOUNT DATE -- DESCRIPTION (CO% { CUMULATIVE CO%)

$1,544,640.00 10/20/05 -- Original contract for Building Addition and Renovation

$20,852.00 2/27/06 - CO #1 - Asbestos Abatement (1.35% / 1.35%)

($1,124.00) 3/22/06 - CO #2 - Modify pier schedule; Insulate existing piping; Provide lintels; Re-route
water line; (-0.07% /1.26%})

$2,616.00 3/22/06 - CO #3 - Remove masonry sill, provide new data outlet (0.17% /1.43%)

$11,967.00 4/7/06 - CO #4 - Revisions to plumbing; Stecl angles; Relocate Hub drain and vent;
Replace gas line. (0.77% / 2.17%)

$8,812.00 5/10/06 - CO #5 - Revise Walker Duct and power and data; Revise gypsum underlayment;
Replace Hardi-Panel ceiling (0.57% / 2.72%)

$40,483.76 6/7/06 - CO #6 -Revisions to ductbank; Extension of east wall. (2.62% / 5.13%)

$21,602.00 7/7/06 — CO #7 — Modify louver; Steel channels; Roof Modifications; Repair toilets.
(1.40% / 6.38%)

$17,091.00 7/12/06 — CO #8 — Revise ceramic tile; Site modifications. (1.11 %/ 7.34%)

$30,873.00 8/2/06 — CO #9 — Revise Lighting and Switching (2.0%/9.02%)

$73,337.00 (Proposed) — CO#10 — Replace existing roof (4.75%/14.66%})

$1,771,149.76 Total Contract Expenditures

14.66% Cumulative Change Orders

Contractor’s participation goals stated in the original approved compliance plan were 0.00% African American
(MB); 7.80% Hispanic (MH); 0.00% Native American (MN); 0.00% Asian American {MA); and 25.70% WBE.
Participation for this change order:

NON M/WBE TOTAL — PRIME $6,241.00 8.51%
Barcecky Construction Co., Wimberley, TX $6,241.00 8.51%
NON M/WBE TOTAL - SUBCONTRACTORS $67,096.00 01.49%
Porter Austin, Inc., Austin, TX (roofing) $67,096.00 91.49%

Overall participation for the entire project, including this change order:

PRIME:

24.229% Non M/WBE.

SUBCONTRACTORS:

0% MB; 0.10% MH; 0% MN; 0% MA; 25.68% WBE,; and 50.0% Non M/WBE.

TOTAL:

0% MB; 0.10% MH; 0% MN; 0% MA; 25.68% WBE;: and 50.00% Non M/WBE.




